CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WA0401 STATE HIGHWAY 6/U.S. 90A WATER LINE
DESCRIPTION

Design and construction of the State Hwy 6/US 90A Water line.  Phase two will consist of the extension of the 16" water line
on State Hwy 6 from Terminal Lane to US Hwy 90A and a 12" water main paralleling US Hwy 90A from Hwy 6 to University
Blvd.

PROJECT MANAGER (S) CONSULTANT (S) KSA ENGINEERING
Pete Polito, Public Works Contract Administrator/Project Manager
CONTRACTOR (S)

BUDGET AMOUNT  $105,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering

Report 35,000 21,910
| Land/Right-of-Way 15,000 |
| Design/Surveying 55,000 ‘

| Equipment and Furniture

|
|
| Construction | ‘
|
|

?
\

| Contingency

ToTAL COSTS 105,000
PROPOSED REVISED ACTUAL
PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering

Report 01/04-05/04 | 1/04-06/04
| Land/Right-of-Way | 03/04-06/04 | |
| Design/Surveying | ‘06/04-10/04 | 8/04-12/04 | : iy 6
B | | | i
| Construction | FY2005 ‘ |

| |

|

| Equipment & Furniture

Comments
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